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SCHEDULE 

F O R  

Date Activitv 

March 19, 1993 Subcontract awarded to Colorado State Forest Service. 

March 30, 1993 Integrated Work Package completed and signed. 

March 31, 1993 Trees scheduled to be lifted from nursery in preparation for 
planting. 

Golden District scheduled to begin site preparation and 
start hand planting in the morning. 

Colorado Springs District scheduled to bring in planting 
equipment around noon for safety inspection. 

April 5, 1993 

Colorado Springs District and Golden District scheduled to 
start machine planting in afternoon. 

April 6, 1993 

April 7, 1993 

April 8, 1993 

Both Districts scheduled to machine and/or hand plant all 
day. 

Both Districts scheduled to machine and/or band plant aJl 
day. 

Planting scheduled to be completed, unless weather or 
mechanical breakdowns delay completion of project. 


